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Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 211 Date: 28-Oct-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 780

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 74

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

INSTALLATION:

1. The ABF crews continued their activities on the sliding the PWS into the deviation saddles as follows:
•As mentioned in the previous diary, the construction of PWS on W-Line deviation saddle was completed
from the beginning. It was observed that the existing tension force in the PWS is low and the wires are
loose. The ABF plan to put the PWS under more tension force before sliding it inside the saddle slot. No
action is taken on the sliding of the W-Line saddle inside the saddle slot.
•As mentioned in the previous diary, the ABF crews continued sliding the PWS inside the E-Line saddle. It
was checked that the PWS wires were loose for the portion of the saddle in which the PWS was already
inside the slot. Some of the wires are flipped over the top of each other. This is another indication that
tension force in the PWS is low. The crews continued the sliding process of the remaining PWS early in
the morning. However, after inspection by the ABF, the work done was rejected and the crews have to
start from the beginning of the North side of the E-line deviation saddle to construct the PWS cross
section. The tension force in the PWS doesn’t seem to be adequate unless more tension force is applied.
Otherwise the result of the work will be the same.

2. The ABF Mechanic, Mr. Michael Ford check all the connections of the hydraulic jacking system and
made the necessary adjustments. However, a few have leakage that after the shut off the system will be
repaired.

3.The selected attached pictures show the detail of the performed activities.

ABF crews involved in the Secondary hauling system
Hauling PWS and Positioning
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Rigoverto Garcia
-Waler Hernandez
-Fleix Melgar
-Jose Torres
-Michael Ford

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

0.00

002154

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL FORDMechanic 2.00 0.00 0.00 2.00

APP JOSE TORRESIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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